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CONESTOGA-ROVERS 
& ASSOCIATES 

489331 
200 W. Allegan StreetrSuite auu 
Plainwell, Michigan 49080-1397 
Telephone: (269)685-5181 Fax: (269)685-5223 
www.CRAworld.com 

March 6,2013 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - February 2013 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (Rl/FS) at the former Plainwell, Inc. MiU Property, please find attached three 
copies of the Progress Report No. 76 for the period of February 1, 2013 through February 28, 2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jeimifer L. Quigley, P.E. 

JQ/29/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie JGrby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of PlainweU) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electrorric only 
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Progress Report No. 76 
February 1,2013 to February 28, 2013 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7 of the AUied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submitted, on February 4, 2013, responses to comments received from U.S. EPA for the 
Remedial Investigation Report (Revision 2). 

• Submitted updates to Revision 2 to the Remedial Investigation Report on February 4, 2013. 

• Initiated development of Feasibility Study Report, including draft Remedial Action 
Objectives (RAOs) and Remedial Alternatives for discussion during March 20, 2013 meeting 
with representatives of the U.S. EPA and Michigan Department of Environmental Quality 
(MDEQ). 

2. Data Received 
1 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Removal of investigation-derived waste generated during the MW-16 and Additional RI 
Activities investigation. 

• Development of FS Report, including RAOs and Remedial Alternatives. 
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6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• Approval of Revision 2 to the Remedial Investigation Report, dated February 4, 2013, by 
U.S. EPA was received on February 26, 2013. 
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